FOS DASHBOARD

Your Dime at Work

PROJECT BUNDLES

PROJECT
CATEGORIES - BY

BUNDLE DESCRIPTION

ADA Priority Ramps

Freight Priority Projects

Safe Routes To Schools (Sub-
Category: High School Clusters)

Guardrails

Bridge Column Attenuators

Base Repair

TO0897

TO00898

T00626

TO0635

Fixing Our Streets Project Status Dashboard - November 30, 2019

PROJECTS GOING TO

TOTAL NUMBER OF CONSTRUCTION WITHIN 90

NUMBER OF PROJECTS NUMBER OF PROJECTS IN
PROJECTS COMPLETED CONSTRUCTION

PROJECTS GOING TO
CONSTRUCTION 90+ DAYS

NOTES

DAYS
27 17 10 0
8 4 2 2
This number does not reflect other
individual (large scale) SRTS
projects. They are identified by
43 35 4 4 project number below
35 17 2 0
24 24 0 0
Additional projects identified
according to available funding.
Reconciliation of spending in
~400 385 TBD TBD progress
Pedestrian safety improvements
including modified median island,
three curb corner replacements and Pedestrian
MLK Jr Blvd at Sumner St, NE Sheila Parrott 10.08.2019 12.31.2019 crosswalk markings. Complete Improvements
Pedestrian safety improvements
including a median island
modification, curb ramp Pedestrian
MLK Jr Blvd at Graham St, NE Sheila Parrott 10.08.2019 12.31.2019 replacements and one tree removal. Construction Improvements
Crossing improvements at
intersection of NE 122nd and Davis. lllumination work has started. Striping phase
Crossing at NE 122nd / Davis Winston Sandino TBD Combined with TO0646 at 30% Design Crossing Improvements
Reverted to 95% design to account for
Pedestrian crossing improvements - incorporation of full signal. Final comments
Safer Access to Bus Shelters Sheila Parrott 05.12.2020 08.06.2020 medians, curb ramps & RFBs to be submitted on 12/15/19 Crossing Improvements
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FOS DASHBOARD

TO0637

T00885

T00643

Primary Attribute: Heavy Vehicle Maintenance

TO0674

T00617

T00386

TO0675

TO0676
Primary Attribute: Heavy Vehicle Safety

T00459

T00692

TO0716

Southwest in Motion Xing
Priorities, SW

52nd at Killingsworth, NE

US 30 Xing Enhance (Linnton),
NW

Marine Dr: Kelly Pt Park to
Leadbetter, N

N Columbia Boulevard (Interstate
to 13th)

N Burgard Rd (Terminal to
Columbia Road)

N Lombard Street (Ramsey to
2500' North

Going St: Interstate Blvd - I-5
Ramp, N

Columbia Blvd ITS N/NE

Guard Rail Replacement

Bridge Column Safety

Lisa Patterson

Sheila Parrott

Dan Layden

Norberto Adre

Winston Sandino

Winston Sandino

Norberto Adre

Norberto Adre

Willie Rotich

Christopher Sun

Christopher Sun
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12.01.2019

11.19.2019

08.27.2018

02.03.17

06.19.2018

09.17.2018

04.03.2018

04.03.2018

04.01.2019

01.06.2020

01.04.2019

06.06.19

01.04.2019

01.04.2019

07.14.2020

07.14.2020

Curb extension (or floating island)
and larger median.

Phase | - Two projects completed; two
projects are ready for work orders
submitted to MO for construction. Phase
Il - 30% - Civil Design is working on analysis
of curb ramp designs and Signals &

Streetlighting for lighting changes Crossing Improvements

60% Design. First utility notification has
gone out. Crossing Improvements

Oversight Committee Action - Cancel and

Reallocate Funding

3 inch grind and overlay paving of N

Marine Dr starting at Kelly Point

Park and extending to Leadbetter

Rd, as well as upgraded ADA ramps

for all curbs within the paving area. Complete

Paving and corner ramp
construction Complete

This project will widen the existing

roadway and include two 12-foot

travel lanes, one 14-foot left turn

lane with two left turn pockets on to
accommodate truck turning

movements onto northbound N Time

Oil Rd and into the NW Container

Services site. Combined with

(federal) Burgard/Time Oil Road

project Complete

3 inch grind and overlay paving of N

Marine Dr starting at Kelly Point

Park and extending to Leadbetter

Rd, as well as upgraded ADA ramps

for all curbs within the paving area. Complete

Pavement repair, grind & overlay,
and ADA ramp improvements along
N Going from intestate to 500" east Complete

The project will construct and
implement Infrastructure Technology
Services (ITS) infrastructure along
N/NE Columbia Boulevard. The
project will install equipment and
integrate these devices with the
City's, ODOT's, and Tri-Met's
Transportation through July 2020.

Complete

Opportunistic installation by Maintenance
Operations. 24 locations total. Installation is a

winter/rainy season activity.

Installation has started and will continue

Crossing Improvements

Heavy Vehicle
Maintenance

Heavy Vehicle
Maintenance

Heavy Vehicle
Maintenance

Heavy Vehicle
Maintenance

Heavy Vehicle
Maintenance

Heavy Vehicle Safety

Heavy Vehicle Safety

Heavy Vehicle Safety

Millicent Williams
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TO0774

TO0746

Primary Attribute: High Crash Corridor

TO0561

TO0568

TO0570

T00624

TO00633

T00648
Primary Attribute: Neighborhood Greenway

T00632

TO00644

T00645

Freight Priority Program

33rd & Marine Dr, NE

SW Beaverton-Hillsdale Hwy:
crossing improvements

Sandy at 31st & Glisan at 87th,
NE

Beaverton Hillsdale Hwy: 30th-
39th, SW

82nd Ave Crossing
Improvements, SE/NE

SE Powell Blvd: Improve Street
Lighting 1-205 to the City limits

ODOT Partnership: match safety
grants

Montavilla-Springwater
Connector, SE/NE

4M Greenway: 130th-174th, SE

NW 20th Ave Neighborhood
Greenway Phase 1: Flanders-
Raleigh

Geren Shankar

Winston Sandino

Sheila Parrott

Sheila Parrott

Sheila Parrott

Winston Sandino

Dan Layden

Steve Szigethy

David Backes

Nicole Peirce

Scott Cohen
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04.1.2019

03.20.2020

07.13.2019

07.13.2019

07.13.2019

04.23.2020

02.01.2020

07.27.2020

05.29.2018

02.20.2020

06.15.2020

09.09.2019

09.09.2019

09.09.2019

07.20.2020

08.01.2020

04.05.2021

11.01.2019

Freight improvements, including

traffic calming, pavement markings,
and signage.Addition of bicycle-only

signal, improving bus operations.
Addition of two floating transit
islands. Striping, pavement
markings. Protected bicycle lane.

Reviewing design alternatives
developed by Engineering Team.
Working with Port of Portland to
address larger systemic needs.

Crossing improvements

RFBs, ADA compliant curb ramps &

streetlighting

Buffered bike/ped space, median
island and RFBs at 35th

Project will connect the Springwater
Corridor Trall to the existing 70s and

80s Greenways. Trail connections
will be built at 77th and 87th, and a
new multi-use path will be
constructed through Flavel Park.

Fixing Our Streets - Neighborhood
Greenways - 4M Greenway: 130th-
147th, SE

Fixing Our Streets - Neighborhood
Greenways20th Bike: Jefferson-
Raleigh, NW

8 total projects: 4 completed; 4in
design/budget review/viability assessment

15% Design

Construction. Combined with T00568 and
TO0570.

Construction. Combined with T00561 and
TOO570

Construction. Combined with T0O0561 and
T00568

ODOT Region 1 has agreed upon two
crossings. Official approval from ODOT HQ
(Salem) has been requested. Working with
ODOT officials to accelerate review and
acceptance.

Oversight Committee Action - Cancel and
Reallocate Funding

Current Allocations: Capitol Hwy: Huber to
Taylors Ferry, SW - $55,144; Powell & 130th,
SE - $47,000; 108th & Sandy - $100,000

100% design submittal received. Some
adjustments to design were required.
Engineering Services will work with PM to
prepare and submit bid package between
November and January. Dependent on
receipt of information from design consultant.

30% plans being circulated on 12/2/19. Will
review budget after receipt of 30% plans.
Planning to construct Phase 1 (speed bumps)
in March/April 2020.

Phase | - Complete ; Phase Il - Work orders
approved. Construction on remaining
requests being performed by MO.

Heavy Vehicle Safety

Heavy Vehicle Safety

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

Crossing Improvements

High Crash Corridor

Neighborhood
Greenway

Neighborhood
Greenway

Neighborhood
Greenway

Millicent Williams
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T00623

T00647
Primary Attribute: Paving

T00456

TO0588

TO00590

T00592

T00586

T00583

TX0010

NE 7th/9th from Lloyd to
Woodlawn Neighborhood

HOP Greenway: Gateway TC-
132nd, NE

Halsey Streetscape: 103rd -
113th, NE

Vermont St: Capitol-Oleson, SW

50th Ave: Division-Hawthorne, SE

Main: 1st - 2nd, SW

Capitol Hwy: Multnomah-Texas,
SW

Denver Ave: Lombard St - Watts
St, N

Base Repair (Citywide)

Nicole Peirce

Nicole Peirce

Liz Tillstrom

Norberto Adre

Norberto Adre

Norberto Adre

Norberto Adre

Geren Shankar

Linda Goheen
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07.13.2020

09.15.2019

09.04.2018

07.30.2018

03.19.2018

08.01.19

09.03.19

ongoing

01.20.2021

02.15.2020

06.28.2019

11.27.2018

10.08.2018

12.31.19

11.15.19

ongoing

Neighborhood greenway treatments
(speed bumps, sharrows,
wayfinding) and/or bike lanes on NE
Holladay, Oregon and Pacific
Streets

IS project wii inciuue a s iricri
grind and overlay paving of NE
Halsey between 102nd Avenue and
Weidler, as well as upgraded ADA
ramps for all curbs within the paving
area. This Fixing Our Streets paving
project has been combined with the

Addresses issues of pavement
maintenance, SW Vermont from
SW 30th Ave to the Portland city
limit near SW 65th Ave was
repaved. Any ramps that were not
up to current ADA standards were
upgraded

In order to address current
pavement maintenance needs, SE
50th Avenue was repaved from SE
Division to SE Hawthorne. All
corners that did not meet ADA
standards were updated

Rebuild the pavement on SW Main
St from the intersection with First
Avenue to the intersection at
Second Ave

The project will rehabilitate the
street of SW Capitol Highway from
Multnomah Blvd. to SW Texas St.
Work also includes installing

Design consultant has been selected and
design has begun. Early work packages are
planned for early Spring 2020

Construction

Complete

Complete

Complete

Complete

Construction Paused - The decision was
made to ensure that businesses were able

sidewalk, upgrading corner ramps to to be fully operational during the holiday

meet ADA guidelines, and adding
new pedestrian crossings.

Pavement Rehabilitation includes
grinding, overlay, base repair, ADA
Ramps, Crossing improvement and
new striping for Bicycles

Base repair projects are reserved
for streets that are in poor or very
poor condition. They address those

portions of the street that have failed

from top to bottom. The goal of
these base repair projects is to
prevent the structural failure from
spreading to other parts of the
street.

shopping season. Work will resume in
February 2020.

Complete

385 Base Repair projects completed to
date

Neighborhood
Greenway

Neighborhood
Greenway

Paving

Paving

Paving

Paving

Paving

Protected Bike Lanes

Paving

Millicent Williams
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T00594

T00584

TO0585

TO0589

TO00591

T00382

T00593

Primary Attribute: Protected Bike Lanes

42nd Ave & Wisteria Dr, NE

Williams: Stanton to Cook, N

4th Ave: Lincoln - Burnside, SW

136th: Foster - Division, SE

Naito Pkwy: Harrison - Jefferson,
SwW

Foster Rd: 50th Ave - 92nd Ave,
SE

Alberta St: 15th - 30th, NE

Norberto Adre

Norberto Adre / Geren
Shankar / Briana Orr

Gabriel Graff

Timur Ender

Norberto Adre / Gabriel Graff

Dan Layden

Lisa Patterson
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03.01.2020

09.30.19

03.19.2020

04.18.2020

02.19.2020

06.18.2018

04.03.2020

This project will include a 3 inch
grind and overlay paving of NE 42nd
Ave from Brazee St to Wistaria St,
and NE Wistaria St from 42nd Ave
to Caesar Chavez Blvd, as well as
upgraded ADA ramps for all curbs
within the paving area. Added to
08.01.2020 T00584 as a change order

12.31.19 FOS Pavement rehabilitation Project

This project will reconstruct and

repave SW 4th Avenue from SW

Lincoln to SW Ankeny. A left-

running protected bikeway and new

signalized pedestrian crossings will

be installed and ADA corner ramps
03.04.2021 will be upgraded.

Sidewalk infill, paving, and bicycle
facilities on SE 136th between
11.09.2020 Division to Foster

Street Improvement includes street

reconstruction, grinding, overlay, two-

way separated bike path, ADA

Ramps, crossing improvement,

signals and streelighting, drainage
02.04.2021 improvement

Safety and Streetscape
06.17.2019 Improvements

This project will reconstruct and

repave SW 4th Avenue from SW

Lincoln to SW Ankeny. A left-

running protected bikeway and new

signalized pedestrian crossings will

be installed and ADA corner ramps
10.22.2020 will be upgraded.

Construction delayed to Spring 2020. Will
be delivered through JOC - Job Order
Contracting construction procurement
mechanism

Complete

NTP issued and kickoff meeting held. First
design work session will occur in January.
Open House scheduled for February. Team
evaluating options to accelerate components
of project.

Final plans due December 15. Working to
finalize cost sharing MOU with BES by the
end of 2019.

60% plans have been submitted. Working to
resolve scheduling conflict with major PWB
work planned.

Complete

CD& CM performed an ADA curb ramp
prioritization analysis to reduce confirm scope
and budget. HDR has packaged curb ramp
design into four smaller packages to expedite
schedule. First final PS&E package expected
mid-February 2020.

Paving

Paving

Paving

Paving

Paving

Safety

Paving

Millicent Williams
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T00636

T00414
Primary Attribute: Safe Routes to School

TO00600

TO0701

T00628

T00702

Southwest in Motion Bike Lanes,
SW

Central City Multi-Modal Safety
Projects

David Douglas SRTS SE

Holgate Blvd: 112th-117th, SE

Franklin HS - SRTS
SE Holgate at SE 65th
SE Steele between 89th and
91st

SE Harold at 101st
Springwater Corridor at SE
92nd Ave

Steele St: 92nd - 1-205 path,
SE

92nd at Crystal Springs Blvd,
SE

Wilson HS - SRTS, SW
SW Capitol Hwy at SW
Huber
SW Capitol Hwy at SW
Pomona

Spring Garden: 20th - Taylors
Ferry, SW

17th: Spring Garden to
Taylors Ferry, SW

Huber at 40th, SW

Carson: 17th - 14th, SW

Roosevelt/Jefferson HS -SRTS
NE MLK Jr. Blvd at NE Buffalo
N Interstate at N Dekum

Willis Blvd at Courtenay, N
(Safety)

Liz Rickles

Gabriel Graff

Sheila Parrott

Sheila Parrott

Sheila Parrott

Sheila Parrott
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08.01.2019

03.06.2020

05.14.2019

Bikelanes on 35th and 45th
06.30.2020 Avenues in SW Portland

This project will identify and
implement specific projects in
Central City to improve bicycle and
pedestrian safety and encourage
greater use of active transportation
and transit in the downtown core.
The project is funded through
08.25.2020 Regional Flexible Funds.

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Construct sidewalk, fill gaps on SE
Holgate between 112th & 117th

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Curb ramp and crosswalks

Construct sidewalk

Update crosswalk, reduce speed
Upgrade existing median, signing
and striping

Sidewalk infill
Median island and ADA compliant
curb ramps on SE 92nd at Crystal
Springs Blvd

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Hi visibility markings

Update crosswalk to high visibility

Speed cushions on SW Spring

Garden between 20th and Taylors
06.25.2019 Ferry

Speed bumps on SW 17th between

Spring Garden and Taylors Ferry

Speed cushions on SW Huber
Sidewalk infill on SW Carson
between 17th & 14th

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Crossing improvements
Upgrade crosswalk to high visibility

Three speed bumps on N Willis
between Hodge and Druid

Phase I: SW 45th bike lane project
complete. Phase Il: SW 35th bike lane
design refinement underway. Work order will
be submitted in February 2020.

Everett Bus Lane Install Complete.
Burnside Bus Lane Install Complete.
Construction - Coordinating MO projects.
Six projects will be in construction between
Fall 2019 and Summer 2020. IGA with Metro
for funding SE Hawthorne, MLK/Grand and
NW Broadway going to Council on 12/11/.
Design underway on all of the above.

Various Stages (Design to Const)

In Design (JOC will construct)

Various Stages (Design to Const)
Complete

Complete
Complete
Complete

In Design

In Design

Various Stages (Design to Const.)
Complete

Complete

Complete

Complete

Complete

In Design

Various Stages (Design to Const.)
Complete
Complete

Complete

Protected Bike Lanes

Protected Bike Lanes

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
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TO00703 Grant/Jefferson HS - SRTS Sheila Parrott

NE Fremont at NE 33rd
Fremont: Albina - Gatenbein,

N

TO0704 Cleveland HS - SRTS Sheila Parrott
SE 72nd at SE Crystal
Springs

SE Division & 26th
SE 16th & Belmont
SE 45th at Evergreen

Pine at 20th, SE

Henry at 46th, SE

Stark: 16th-18th, SE

Holgate at 29th, SE

TO0706 Lincoln High School - SRTS Sheila Parrott
NW Lovejoy at NW 20th
NW 18th at NW Marshall
NW 19th at NW Marshall
SW 45th and Julia
Shattuck: Windsor Ct to
BHH, SW

25th at Quimby, NW
SE 92nd at SE Hawthorne

47th: Hamilton to Julia, SW
SE 169th at SE Taylor, SE
168th

E Burnside at NE 148th

TO0708 Centennial HS - SRTS, SE Sheila Parrott
174th and Lafayette SE

TO0709 Parkrose HS - SRTS, NE Sheila Parrott
NE Fremont at NE 141st
NE San Rafael at NE 132nd

NE 122nd at NE Shaver
NE 131st at NE Failing

NE Shaver at 131st Place

TO0707 Reynolds HS - SRTS, SE Sheila Parrott
Alder at ES Access, SE
Primary Attribute: Safety

7 of 8

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Update crosswalk
Speed cushions on N Fremont
between Albina and Gantenbein

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Ramps, crosswalk markings

Update crosswalk to high visibility
Upgrade signs and markings
Curb extensions

Crossing improvements at SE Pine
& 20th to include curb extensions
and marked crosswalks.

Pedestrian crossing improvements
at SE 46th & Henry.

Speed tables on SE Stark between
16th & 18th.

Median island, ADA curb ramps and
marked crosswalk on SE Holgate at
29th.

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Mark crosswalk and ped signs
Mark crosswalk

Mark crosswalk and ped signs
Pedestrian signage

Speed cushions on SW Shattuck
between Windsor Ct and BH Hwy
ADA compliant curb ramps, marked
crosswalk and pedestrian signage
Ramps, crosswalks and signage
Speed bumps on SW 47th between
Hamilton and Julia

Mark crosswalk and signage
Update crosswalk to high visibility

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Safe Routes to School

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Mark crosswalk, remove parking
Add crosswalk markings

Update crosswalk to high visibility
Mark crosswalk, signage

Post, paint curb extension and
crossing

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
Determining feasibility of

Various Stages (Design to Const.)

Complete

Complete

Various Stages (Design to Const)
Complete
Complete

Complete
Complete

In Design - 95%

Complete

Complete

In Design

Various Stages (Design to Const)
Complete
Complete
Complete
Complete
Complete

Complete
Complete

Complete
Complete

Complete

Various Stages (Design to Const)
Pre-Construction

Various Stages (Design to Const)
Complete
Complete

Complete
Complete

Complete

Various Stages (Design to Const)
In Design

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School
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T00629
Primary Attribute: Sidewalk Infill

TO0597

T00596

T00595

Primary Attribute: Safer Shoulders/Ditch Maintenance

T00620

Division St: 82nd-174th, SE

SE 112th Ave: Market - Powell

NE 102nd: Sandy to |-84

SE Flavel Street: 84th - 92nd

148th Ave: Halsey - Glisan, NE

Capitol Hwy: Multnomah Village -
West Portland, SW

BES Partnership - Safer
Shoulders

Liz Tillstrom

Winston Sandino

Winston Sandino

Winston Sandino

Winston Sandino

Steve Szigethy

Lisa Patterson
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01.23.2020

05.17.2019

12.15.2019

12.19.2019

Outer Division Multimodal Project -
02.23.2021 Vision Zero project

Closed critical gaps in sidewalks
along SE Flavel Street, NE 102nd
Avenue and SE 112th Avenue and
add 16 new ADA-compliant curb
ramps. By closing the gaps between
existing sidewalks, the project
created a full 2.25 miles of streets in
East Portland with complete
sidewalks on both sides on the
street

Closed critical gaps in sidewalks
along SE Flavel Street, NE 102nd
Avenue and SE 112th Avenue and
add 16 new ADA-compliant curb
ramps. By closing the gaps between
existing sidewalks, the project
created a full 2.25 miles of streets in
East Portland with complete
sidewalks on both sides on the
street

Closed critical gaps in sidewalks
along SE Flavel Street, NE 102nd
Avenue and SE 112th Avenue and
add 16 new ADA-compliant curb

Constructing sidewalk on the east
side of NE 148th from NE Halsey
12.21.2019 Street to NE Glisan.

New sidewalk and bike lane on east

side, new multi-use path on west

side, stormwater improvements, on

SW Capitol Hwy: Garden Home Rd
06.01.2021 to Taylors Ferry Rd

Pilots new Safer Shoulder design for
pedestrian facilities on SW
03.09.2020 Stephenson and SW Hamilton

Consultant working to complete 90% PS&E
Deliverable delayed due to scope refinement
and coordination with Trimet's Division
Transit Project. Procurement to advance
alternative contracting method,

Complete

Complete

Complete

Complete

95% PS&E was completed and circulated on
11/8/19. Fowler (CM/GC) and JLA submitted
the first Pre-Con deliverables in mid-Nov,
Public meetings scheduled for 12/4 and
1/30/20.

Phase I: Speed bumps have been
constructed. Phase Il: Shoulder design
continues but construction will be delayed
until BES completes coordinated project.

Safety

Sidewalk Infill

Sidewalk Infill

Sidewalk Infill

Sidewalk Infill

Sidewalk Infill

Shoulders Maintenance
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